Project Roadmap2

Introduction

This document outlines the development roadmap for our new application. The timeline covers Q1 and Q2 of the current fiscal year with some adjustments for Q3 planning.

Goals

- Launch MVP by mid-Q2
- Acquire 750 beta users
- Implement core features and secondary features
- Establish development workflow and QA processes

Timeline

Phase 1: Planning (Weeks 1-3)

- Requirements gathering
- Technology stack selection
- Team assignments
- Initial project setup
- Stakeholder interviews

Phase 2: Development (Weeks 4-10)

- Core functionality implementation
- UI/UX development
- Database integration
- API development
- Third-party integrations

Phase 3: Testing (Weeks 11-13)

- Unit testing
- Integration testing
- User acceptance testing
- Performance optimization
- Security audit

Phase 4: Deployment (Weeks 14-16)

- Final QA review
- Documentation
- Beta release
- Feedback collection
- Marketing preparation

Success Metrics

- 1. User engagement (>40% retention)
- 2. Feature completion (95% of planned features)
- 3. Performance benchmarks met
- 4. Bug severity/count within acceptable thresholds
- 5. Customer satisfaction score >8

Resources

- 5 developers
- 2 designers
- 1 project manager
- 1 QA specialist
- Budget: \$150,000

Note: This roadmap is subject to change based on stakeholder feedback and market conditions.