# **Project Roadmap**

### Introduction

This document outlines the development roadmap for our new application. The timeline covers Q1 and Q2 of the current fiscal year.

#### Goals

- Launch MVP by end of Q1
- Acquire 500 beta users
- Implement core features
- Establish development workflow

#### **Timeline**

## Phase 1: Planning (Weeks 1-2)

- Requirements gathering
- Technology stack selection
- Team assignments
- Initial project setup

### Phase 2: Development (Weeks 3-8)

- Core functionality implementation
- UI/UX development
- Database integration
- API development

## Phase 3: Testing (Weeks 9-10)

- Unit testing
- Integration testing
- User acceptance testing
- Performance optimization

## Phase 4: Deployment (Weeks 11-12)

- Final QA review
- Documentation

- Beta release
- Feedback collection

# **Success Metrics**

- 1. User engagement (>30% retention)
- 2. Feature completion (90% of planned features)
- 3. Performance benchmarks met
- 4. Bug severity/count within acceptable thresholds

### Resources

- 4 developers
- 2 designers
- 1 project manager
- Budget: \$120,000

**Note:** This roadmap is subject to change based on stakeholder feedback.